attrans

Daily Diary Report by Bid Item

SAS Superstructure
Location: 04-SF-80-13.2/13.9

Client Name: CalTrans

Run date 21-Nov-14
Time 12:25AM

Contract No.:  04-0120F4

Diary #: 061 Const Calendar Day: 524 Date:
Inspector Name: Iranmanesh, Abbas Title:

Inspection Type:

Shift Hours: Break:
Federal ID:

Location:

Reviewer:  Boal, Brian Approved Date:

14-Feb-2011 Monday
Transportation Engineer

Over Time:

10-Oct-13 Status: Approved

04-0120F4
04-SF-80-13.2/13.9
Self-Anchored
Suspension Bridge

Weather
Temperature 7 AM 12 PM
Precipitation

Working Day [ ] If no, explain:

4PM

Condition

Diary:
Work description.
GENERAL WORK

ABF Crews:

- Hernandez, Roberto (IWJ)
- Hernandez, Walter (IWJ)

- Kubala, Jerry (IWF)

- Rios, Gabriel (IWJ)

- Calzascia, Jonny (IWJ)

- Bill, Azger (IWJ)

- Garcia, Rihard (IWJ)

SCAFOLDING AND HINGE K FRAMING

West sides.

ABF Crews:
- Gary Pene
- Jasmin Goranyac

1. ABF crew started disassembling the Manitowoc Crane.

Equipments: LIEBHERR LR 1300, and its Operator
Forklift, Operator: Ross, Scotty
The rental trucks for hauling the crane pieces.

Dispute

[]

2. ABF crews were involved mostly in solving the water leakage problem by caulking on both the East and

3. In the afternoon Jason Gramlick from METS, checked the west side framing for any opening with
BORESCOPE, it was observed that ABF has dumped a powder named “EMACO 503” which stops flowing
of water. Alex Schmit and Mat Bruce were also present in the testing process. Apparently 75% to 80% of
the bucket has been dumped into the framing.
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Job Name: 04-0120F4 Inspector Name: Iranmanesh, Abbas Diary #: 061 Date: 14-Feb-2011 Monday
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